
 

TO: BATA Oversight Committee DATE: February 3, 2010 

FR: Executive Director W. I.  1251 

RE: Contract Amendment – On-call Construction Management & Design Services -  To provide design 

support for the Antioch Bridge Seismic Retrofit Project: CH2M Hill 

 

In January 2007, the BATA Oversight Committee authorized the Executive Director to enter into contracts 

with seven firms, which included CH2M Hill, to provide on-call construction management and project 

design services.  In FY 2008-09, BATA issued task orders to CH2M Hill to provide technical assistance in 

support of the seismic retrofit evaluation of the Antioch and Dumbarton Bridges. Staff is proposing a 

contract amendment for CH2MHill to provide additional assistance, as follows:  

 

Assist in the coordination with California Department of Fish and Game (CDFG) and US 

Fish and Wildlife Services (USFWS) for the approval of the Migratory Bird Treaty Act 

(MBTA) mitigation and monitoring plan during the pre-construction period which includes 

biological monitoring during pre-construction activities and installation and removal of 

exclusion/deterrence measures to keep birds away from the future construction site.  

 

The assistance provided by CH2M Hill will allow Caltrans to maintain the current bid opening date of 

March 10, 2010, and the subsequent start of field work in June 2010 for the Antioch Bridge Retrofit 

contract.  The cost of the assistance is estimated to cost no more than $800,000 and will be funded from 

budgeted BATA Toll Bridge Seismic Retrofit Funds. 

 

Recommendation 

Subject to the Committee refering BATA Resolution No. 86, Revised, to the Authority for approval to 

allocate $800,000 in Toll Bridge Seismic Retrofit Funds as set forth in agenda item #5 below, for the work, 

staff recommends that the Committee authorize the BATA Executive Director or his designee to negotiate 

and enter into a contract amendment with CH2M Hill to perform the work in an amount not to exceed 

$800,000.   

 

 

 

Steve Heminger 

 

SH: jw 
J:\COMMITTE\BATA Oversight\2010\b_February_2010\2c_DS&CM Contract Amendment CH2M Hill_JWeinstein.doc 

2c 



 

REQUEST FOR COMMITTEE APPROVAL 

Summary of Proposed Contract Amendment 

 

Work Item No.: 1256 

Vendor: 

 

 

Work Project Title: 

CH2M Hill 

Oakland, CA 

 

On-call Construction Management and Project Design Services 

Purpose of Project: To provide staffing to perform construction management and 

oversight for construction projects and design services for design 

projects.   

Brief Scope of Work: Provide assistance and coordination with agencies, attend meetings, and 

provide support and implement the pre-construction measures in the 

migratory bird mitigation and monitoring plan in support of Caltrans for 

the Antioch Bridge Retrofit Project. 

Project Cost: Amendment - $800,000; (Current contract = $1,265,000)  

Funding Source: Toll Bridge Seismic Retrofit Funds 

Fiscal Impact: Project costs will be consistent with funds programmed and 

budgeted. 

Motion by Committee: Subject to the Committee referring BATA Resolution No. 86, 

Revised to the Authority for approval to allocate $800,000 in Toll 

Bridge Seismic Retrofit Funds for the work, That the Executive 

Director or his designee is authorized to negotiate and enter into a 

contract amendment in the amount of $800,000 with CH2M Hill 

to provide continued biological support for the Antioch Bridge 

retrofit and implement the pre-construction measures in the 

migratory bird mitigation plan and, as budgeted, the Chief 

Financial Officer is directed to set aside funds for such contract 

amendment.  

BATA Oversight Chair:  

 Bill Dodd, Chair 

Approved: Date: February 10, 2010 

 


